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INVOICE

'

Dot
?os'ﬁedwz A‘oﬂ a
September 10, 2019 eﬂ-\cwed
Project No: 20195029.00 ™
Invoice No: 31713
City of Edgewood

Attn: Jeremy Metzler
2224 104th Ave. E
Edgewood, WA 98372

72 RECEIVED
L) sep1sag
City of Edgewood

& PARTNERSHIP

=berger

Project 20195029.00 36th & Meridian Phase One
Professional Services f_E)m Au_ust 1, 2019 to August 31, 2019 _
Phase 01 60% Design - NTE $46,000
Professional Personnel
Hours Rate Amount
Brower, Greg 16.00 195.00 3,120.00
Gannon, Christine 2.80 80.00 224.00
Henry, Jason 1.00 195.00 195.00
Montressor, Jen 31.40 125.00 3,925.00
Zlotoff, Jordan 21.00 125.00 2,625.00
Totals 72.20 10,089.00
Total Labor 10,089.00
Total this Phase $10,089.00
Billings to Date
Current Prior Total
Labor 10,089.00 14,950.00 25,039.00
Totals 10,089.00 14,950.00 25,039.00
Phase 06 Civil Engineer - NTE $52,300
Consultants
KPFF Consuiting Engineers 2,845.95
Total Consultants 2,845.99 2,845.99
Total this Phase $2,845.99

Billings to Date

Current Prior
Fee 0.00 91.81
Consultant 2,845.99 918.06
Totals 2,845.99 1,009.87

Please reference the project number with your payment.
All accounts due in 10 days. Overdue accounts subject to a service charge of 1% per month.

Berger Partnership
1927 Post Alley, Ste 2
Seattle, WA 98101

Landscape Architecture
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Total
91.81
3,764.05
3,855.86

206 325 6877

rship.com



INVOICE
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Project 20195029.00 36th & Meridian Phase One Invoice 31713

Phase 09 Electrical Engineer - NTE $15,400
Consultants

Other Consultants 1,925.00
Total Consultants 1,925.00 1,925.00
Total this Phase $1,925.00
Billings to Date
Current Prior Total
Consultant 1,925.00 0.00 1,925.00
Totals 1,925.00 0.00 1,925.00
Phase 10 Irrigation Design - NTE $13,200
Consultants
Design 24/26 2,772.00
Total Consultants 2,772.00 2,772.00
Total this Phase $2,772.00
Billings to Date
Current Prior Total
Consultant 2,772.00 0.00 2,772.00
Totals 2,772.00 0.00 2,772.00
Total this Invoice $17,631.99
Billings to Date
Current Prior Total
Labor 10,089.00 14,950.00 25,039.00
Fee . 0.00 91.81 91.81
Consultant - 7,542.99 918.06 8,461.05
Expense 0.00 33.00 33.00
Totals 17,631.83 15,952.867 33,624.58
Approvgd By:

U17/79
findln V.

2,10.000 .000. 4 lp. 4,03
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Please reference the project number with your payment.
All accounts due in 10 days. Overdue accounts subject to a service charge of 1% per month.

]_andg[gp@ Architecture Berger Partnership 206 325 6877
Url - 1927 Post Alley, Ste 2 bergerpartnership.com
rban Design Seattle, WA 98101



